
US ENVIRONMENTAL AGENCY, REGION II 

PROGRESS POLLUTION REPORT 

From: Pitzsimmons, OSC 

W. Muszynski, EPA 
K, Callahan, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
J. McVeigh, EPA 
M. Seidenberg, EPA 
J. Frisco, EPA 
G. Pavlou, EPA 
R. Salkie, EPA ̂  
G. Zachos, EPA ̂  
J. Witkowski, EPA 
C. Fitzsimmons, EPA 
K. Delaney, NJDEP 
J. Smolenski, NJDEP 
TAT 

Subject: Bayonne Barrel and Drum. Newark, 
Essex County, New Jersey 

POLREP No: Ten (10), Progress Polrep 

II. BACKGROUND 

Response Authority: CERCLA 
NPL Status: Non-NPL 
Site Number: 9J 
Action Memorandum Status: Verbal Authorization granted 

I. HEADING 

Date: November 19,1994 

To: 

on 7-14-94, action memo approved 
9-2-94 

Start Date: 7-14-94 

III. INCIDENT INFORMATION 

See Initial Polrep 

IV. REMOVAL INFORMATION 
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A. Actions Taken 

1. The primary activity conducted during this reporting 
period included the shredding of the estimated 40,000 drums. 
The large number and deteriorated condition of the 
containers combine to create a huge logistical and time 
consuming project. Shredding operations include the moving 
of the containers to the shredder and the subsequent 
shredding of each container individually. A number of the 
containers have retained their integrity and still contain 
hazardous substances. Contents of these drums are poured 
into a holding tank prior to their shredding. A large 
quantity of the drums are lined with poly liners. These 
drums were used to store corrosives. Each one of these 
drums will have to be individually deheaded so that the 
liners can be removed prior to shredding. Approximately 500 
drums are being shredded on a daily basis. To date some 
4000 drums have been shredded. The resultant metal is being 
sold to a local recycler. 

2. Analytical results for disposal samples on the drums 
presently Staged in the Warehouse are due this week. The 
OSC will meet with ERCS Chemist and T&D Coordinator during 
the week of November 21, 1994. 

3. The OSC highlighted a number of operational as well as 
health and safety concerns to the ERCS contractor. These 
included basic topics such as the wearing of PPE, the proper 
handling of drums, air monitoring and others. The OSC has 
requested that ERCS provide a HSO for a one week period to 
provide further recommendations. 

B. Next Steps 

Site security during EPA core work hours will be terminated. 
Security will arrive at 1700 hours and remain until 0700 
hours. A major cost savings will be felt. ERCS is 
continuing to resource a drum deheader. Three bids are 
required. Drum shredding operations will continue under 
this Action Memo. 

PRP Search activities which include document review and a 
sampling event will be conducted over the next two weeks. 
It is anticipated that a number of PRPs can be brought in 
under an Administrative Order to complete Phase II 
activities. 

C. KEY ISSUES 

None 
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COST INFORMATION 

Mitigation Contracting $480,000 
TAT 15,000 
Intramural 13,000 
Total 508,000 
Project Ceiling $1,135,000 
Percent of funds remaining %55 




